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U . S . ENVIRONMENTAL PROTECTION AGENCY 
REGION II, ·REMOVAL ACTION BRANCH 

Initia.l Pollution Report 

I. HEADING 

Date: October 5, 2004 

From: Thomas P. Budroe, On-Scene-Coordinator k) . 
U.S. EPA, Region II, Removal Action Bran~ 

To: R. Sa lkie, EPA J. Rotola, EPA 
G. Zachos, EPA T. Johnson, EPA 
P. Mannino, EPA C. Petersen, EPA 
M. Olsen, EPA S. Flanagan, EPA 
D. Karlen, EPA P. Seppi, EPA 
R. Cahill, EPA B. Bellow, EpA 
D. Kraft, EPA C . Clifford, EPA 
R. Byrnes, EPA OIG J. Pasqualo, NJDHSS 
J. Witkowski, EPA A. Block, ATSDR 
J . Smolenski, NJDEP RST 
Records Center 

Subject: Cornell-Dubilier Electronics Site, Residential Cleanup 
South Plainfield, Middlesex County, New Jersey 

POLREP: 17 (Initial Pol rep for RV3) 

II . BACKGROUND 

Site No: 
Response Authority: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memo Status (RV3): 
Start Dat e (RV3): 
Demobe Date: 
Completion Date: 

III. SITE INFORMATION 

1. Site Location 

GZ 
CERCLA 
NJD981557879 
Final NPL 
NJDEP and NJDHSS Notified 
'Approved on June 28, 2004 
August 12, 2004 
September 21, 2004 
N/A 

The site is located in a mixed industrial, commercial and . 
residential area of South Plainfield, New Jersey and consists of 
the Hamilton Industrial Par k, adjacent contaminated residential 
and comme rcia l properties and contaminated portions o f the Bound 
Brook downstream of the industrial park. 
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Residential homes are located on Spicer Avenue and on Hamilton 
Boulevard within 100 feet of the Site. It is estimated that 540 
persons reside within 0 , 25 miles of the Site. The total 
population estimated to live within one mile of the Site is 8,700 
persons. The removal action was conducted at residential 
properties located southwest of the industrial park at 126 Spicer 
Avenue and 123 Delmore Avenue in South Plainfield, New Jersey. 

2. Description of threat 

Cornell-Dubilier Electronics operated at the industrial park from 
1936 to 1962 and allegedly disposed of polychlorinated biphenyl 
(PCB) contaminated materials and other hazardous substances 
directly onto site soils. PCBs have been detected in soils and 
in building interiors at the industrial park, at adjacent 
residential and commercial properties and' in the surface water 
and sediment of the Bound Brook. 

In response to community. concerns ,about the potential for the 
migration of contaminants from the industrial park to the 
surrounding community, EPA collected soil and indoor dust samples 
from residential properties located near the industrial park 
between June 1997 and November 1998. PCBs were detected at 
concentrations up to 22 ppm in soil and 205 ppm in indoor dust. 
A screening level risk assessment was conducted based on this 
data . Cancer and non~cancer risks from exposure to PCBs in soil 
and dust were calculated for each of the properties sampled. The 
cancer risks for residents of these properties range from 1 x 10-
6 to7.5 x 10-4. The non-cancer risks for residents of these 
properties range from a Hazard Index (HI) of 0.23 to 170. 
Cancer and non-cancer risks associated with exposure to PCB at 
some of the residential properties sampled exceed Superfund 
acceptable risk levels specified in Section 300 . 420(e) (2) of the 
NCP. A removal action was determined to be necessary to 
mitigate these risks. Remediation goals for this action were 
developed in consultation with the Remedial Program and included 
the removal of soil to reduce the concentration of PCBs at each 
property to 1 ppm and cleaning of homes where actual or potential 
health concerns were identified by the Agency for Toxic 
Substances and Disease Registry (ATSDR) 
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IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

The contaminated soil was r~moved at th~ residential properties 
located at 126 Spicer Avenue and 123 Delmore Avenue in South 
Plainfield, New Jersey. The majority of the restoration of the 
affected areas was completed . The above mentioned residential 
properties will be inspected in the spring of 2005, to determine 
the scope of revegetation work required to complete restoration. 

2. Removal activities 

See · previous Pol reps for Site Stabilization Removal Action (BB1) 

On March 2Q, 1998, EPA initiated the cleaning of the interiors of 
homes where PCBs where found in dust at levels of potential 
public health concern. The cleaning was initiated on April 4, 
1998, and completed April 26, 1998. Seven homes (Tier 1) were 
cleaned during the first phase of this work. Removal activities 
at the remaining six homes were completed in March 2000, after 
completion of PRP-lead soil removal at these properties. A total 
of 15 homes were cleaned during the course of this removal 
action. This removal action was completed March 21, 2000, at a 
'cost of $243,535. 

In June 2000, an Administrative Consent Order (Index Number: 
CERCLA-02-2000-2005) was issued to DSC of Newark for removal and 
disposal of PCB contaminated soil from the residential property 
at 126 Spicer Avenue in South Plainfield, New Jersey . The work 
required by this order included: delineation of the extent of 
PCB contamination at ' this property; excavation, removal and 
disposal of PCB contaminated soil and restoration of the property 
to pre-removal conditions. Plans for this work were approved by 
EPA on November 1, 2000. DSC did not meet the schedule specified 
in the work plan or properly notify EPA of delay in performance 
in accordance with the terms of the order. On March 27, 2001, 
EPA met with representatives of DSC, discussed areas of non­
compliance with the order and provided DSC with a schedule of the 
actions necessary to come into compliance with the order. On May 
10, 2001, EPA notified DSC that plans submitted asa follow up to 
this meeting were deficient and set a schedule for correcting the 
deficiencies. Revised plans were not provided within the 
schedule established. DSC has repeatedly failed to perform the 
work specified in the order promptly and properly. As ' a result 
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of this failure, a fund-lead takeover of the work was necessary 
to protect public health or welfare or the environment . 

Previous to the fund-lead takeover of the work, DSC completed a 
work plan and conducted some sampling to delineate the extent of 
PCB-contamination in soil at 126 Spicer. EPA conducted 
additional sampling at 126 Spicer Avenue on June 14, 2001, to 
complete the delineation of PCB contamination at this property. 

The fund-lead removal action taking over the soil removal at 126 
Spicer Avenue which was started b1 DSC under an ACO, as well as, 
a removal at 123 Delmore Avenue, was started by EPA on August 12, 
2004. This removal action included conducting a property survey, 
utility delineation, removing four trees from 126 Spicer Avenue 
and excavating PCB contaminated soil from both properties and 
shipping off-site for disposal. The excavation at 123 Delmore 
Avenue was limited to the area on the north and west sides of the 
garage to the property boundary. The excavated ground at 123 
Delmore Avenue covered an area of approximately 200 square feet 
and was, after backfilling, covered with stone at the resident's , 
request. The area directly behind (south) Of the garage located 
126 Spicer Avenue was also covered with stone, after backfilling, 
at the resident's requ~st. A detailed map depicting the 
excavated areas and depths at 126 Spicer Avenue can be found in 
the Site file. The resulting excavations were backfilled with 
clean backfill. Other than the areas covered with stone, the 
backfill was then covered with a layer of topsoil and sod was 
placed as the final covering. Arrangements were made by EPA's 
ERRS contractor for watering the sod. The ERRS crew demobed from 
the Site on September 21, 2004 

B . Planned Removal Activities 

The majority of the restoration work required on the affected 
areas was completed. The affected residential properties will be 
inspected in the spring of 2005, to determine what revegetation 
work is required to complete restoration. 

C. Next steps 

See Planned Removal Activities above. 

D. Key , Issues 

None. 
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V. COST INFORMATION 

The following table contains information on estimated costs, 
including pending costs not yet billed and a deobligation of 
$33,000 from this delivery order, for the removal action as of 
September 22, 2004. 

ERRS 
RST 

Ceiling 
$104,600 
$ 25,000 

Cost to Date 
$87,325 
Not available 

Remaining Project Funds 
$17,275 
Not available 

The above accounting of expenditures is an estimate based on 
fi~ures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exa·ct monetary figure which the government may 
include in any claim for cost recovery. 

VI. DISPOSITION OF WASTES 

The table 
disposal. 
manifests 

below provides an estimate of the soil shipped for 
The table will be adjusted after all executed 

are received from the landfill with exact weights. 

Waste stream Medium Quantity Treatment Disposal 

Non-TSCA Soil 280 tons Landfill Clean Earth of 
Regulated Soil Maryland, 
(RV3) Hagerstown, . MD 
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